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ESTIMATE RUN 01/21/2005

ESTIMATE SUMMARY 07:15:18

CONTID: C10575 ESTIMATE NO: 0025 FINL 1991

PCN: 10575-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WILDCAT CR TO ROOSA AVE PERCENT TIME:

PROJECT NO: NH 1601-036

WILDCAT CR TO ROOSA AVE

NAME OF ROAD: S.H. 160,S.H. 550

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 01/21/2005 DATE TIME STARTED 06/16/1997

P.O. BOX 1618 DATE LET 04/24/1997 DATE WORK BEGAN 06/16/1997

651 TOPEKA WAY, SUITE 100 DATE AWARDED 05/08/1997 DATE TIME STOPPED 03/19/1999

DATE CONTRACT EXECUTED 05/08/1997 DATE ACCEPTED 03/19/1999

CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 06/16/1997

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,624,923.88 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,603,400.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.94

642.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3/31/2000 ??:??:??

10/1/1998 ??:??:??

100.00%

0.00

0.00

0.00

0.00

$

$

$

$

8,624,923.88

0.00

8,624,923.88

0.00

8,624,923.88

0.00

0.00

8,624,923.88

0.00

AMOUNT DUE 8,624,923.88 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 10575-BID ESTIMATE RUN 01/21/2005

PROJECT: NH 1601-036 ESTIMATE NO: 0025 07:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 41.000 41.000

EACH 0.000 0.00

1,350.00000 41.000 55,350.00

202-00001

0010 *REMOVAL OF TREE 44.000 44.000

EACH 0.000 0.00

150.00000 44.000 6,600.00

202-00010

0015 *REMOVAL OF PIPE 1,186.000 1,186.000

LF 0.000 0.00

21.50000 1,186.000 25,499.00

202-00035

0020 REMOVAL OF CURB 134.000 134.000

LF 0.000 0.00

2.00000 134.000 268.00

202-00201

0025 REMOVAL OF CURB AND GUTTER 17,151.000 17,151.000

LF 0.000 0.00

2.00000 17,151.000 34,302.00

202-00203

0030 *REMOVAL OF ASPHALT MAT 110,971.000 110,971.000

SY 0.000 0.00

1.51000 110,971.000 167,566.21

202-00220

0035 REMOVAL OF ASPHALT MAT (PLANING) 140.000 140.000

SY 0.000 0.00

8.00000 140.000 1,120.00

202-00240

0040 *REMOVAL OF PAVEMENT MARKING 2,807.000 2,807.000

SF 0.000 0.00

3.00000 2,807.000 8,421.00

202-00250

0045 *REMOVAL OF BRIDGE RAILING 375.000 375.000

LF 0.000 0.00

4.50000 375.000 1,687.50

202-00425

0050 REMOVAL OF LIGHT STANDARD 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

202-00700

0055 REMOVAL OF GROUND SIGN 83.000 83.000

EACH 0.000 0.00

50.00000 83.000 4,150.00

202-00810
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PCN: 10575-BID ESTIMATE RUN 01/21/2005

PROJECT: NH 1601-036 ESTIMATE NO: 0025 07:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

765.00000 1.000 765.00

202-00828

0065 REMOVAL OF FENCE 471.000 471.000

LF 0.000 0.00

10.00000 471.000 4,710.00

202-01000

0070 REMOVAL OF GUARDRAIL TYPE 3 1,160.000 1,160.000

LF 0.000 0.00

3.00000 1,160.000 3,480.00

202-01130

0075 *PLUG CULVERT 6.000 6.000

EACH 0.000 0.00

300.00000 6.000 1,800.00

202-04001

0080 *CLEAN CULVERT 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

202-04002

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 30,055.000 30,055.000

CY 0.000 0.00

13.22000 30,055.000 397,327.10

203-00060

0090 MUCK EXCAVATION 3,440.000 3,440.000

CY 0.000 0.00

10.00000 3,440.000 34,400.00

203-00100

0095 COMBINATION LOADER 194.000 194.000

HOUR 0.000 0.00

100.00000 194.000 19,400.00

203-01594

0100 *POTHOLING 281.000 281.000

HOUR 0.000 0.00

100.00000 281.000 28,100.00

203-01597

0105 *STRUCTURE EXCAVATION 14,198.000 14,198.000

CY 0.000 0.00

5.56000 14,198.000 78,940.88

206-00000

0110 *STRUCTURE BACKFILL (CLASS 1) 4,970.000 4,970.000

CY 0.000 0.00

10.00000 4,970.000 49,700.00

206-00100
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PCN: 10575-BID ESTIMATE RUN 01/21/2005

PROJECT: NH 1601-036 ESTIMATE NO: 0025 07:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STRUCTURE BACKFILL (CLASS 2) 331.000 331.000

CY 0.000 0.00

18.00000 331.000 5,958.00

206-00200

0120 TOPSOIL 1,492.000 1,492.000

CY 0.000 0.00

15.00000 1,492.000 22,380.00

207-00205

0125 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

208-00100

0130 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

208-00200

0135 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 12.000

EACH 0.000 0.00

150.00000 12.000 1,800.00

210-00011

0145 *RESET MAILBOX STRUCTURE (TYPE 3) 12.000 12.000

EACH 0.000 0.00

300.00000 12.000 3,600.00

210-00013

0150 *RESET WATER SERVICE 12.000 12.000

EACH 0.000 0.00

800.00000 12.000 9,600.00

210-00030

0155 *RESET FIRE HYDRANT 8.000 8.000

EACH 0.000 0.00

950.00000 8.000 7,600.00

210-00050

0160 RESET GROUND SIGN 4.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

210-00810

0165 RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

440.00000 1.000 440.00

210-00848

0170 ADJUST MANHOLE 29.000 29.000

EACH 0.000 0.00

400.00000 29.000 11,600.00

210-04010
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PCN: 10575-BID ESTIMATE RUN 01/21/2005

PROJECT: NH 1601-036 ESTIMATE NO: 0025 07:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 ADJUST VALVE BOX 42.000 42.000

EACH 0.000 0.00

200.00000 42.000 8,400.00

210-04050

0180 SEEDING (NATIVE) 7.300 7.300

ACRE 0.000 0.00

496.00000 7.300 3,620.80

212-00006

0185 MULCHING 7.300 7.300

ACRE 0.000 0.00

656.00000 7.300 4,788.80

213-00000

0190 MULCH TACKIFIER 1,397.000 1,397.000

LB 0.000 0.00

2.99000 1,397.000 4,177.03

213-00061

0195 EROSION BALES 153.000 153.000

EACH 0.000 0.00

10.00000 153.000 1,530.00

213-01000

0200 SOIL RETENTION BLANKET (SPECIAL) 1,380.000 1,380.000

SY 0.000 0.00

4.13000 1,380.000 5,699.40

216-00030

0205 *AGGREGATE BASE COURSE (CLASS 6) 1,684.320 1,684.320

TON 0.000 0.00

12.00000 1,684.320 20,211.84

304-06000

0210 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 75) 1,671.760 1,671.760

TON 0.000 0.00

65.00000 1,671.760 108,664.40

403-13320

0215 CONCRETE PAVEMENT (6 INCH) 3,366.000 3,366.000

SY 0.000 0.00

23.85000 3,366.000 80,279.10

412-00600

0220 CONCRETE PAVEMENT (9-1/4 INCH) (FAST TRACK) 91,157.000 91,157.000

SY 0.000 0.00

30.46000 91,157.000 2,776,642.22

412-00927

0220 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 10575-BID ESTIMATE RUN

PROJECT: NH 1601-036 ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0220 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0225 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 12,747.000 12,747.000

SY 0.000 0.00

31.66000 12,747.000 403,570.02

412-01020

0230 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,804.000 2,804.000

SY 0.000 0.00

2.00000 2,804.000 5,608.00

420-00100

0235 *RIPRAP 154.000 154.000

CY 0.000 0.00

150.00000 154.000 23,100.00

506-00000

0240 CONCRETE SLOPE AND DITCH PAVING 40.600 40.600

CY 0.000 0.00

269.00000 40.600 10,921.40

507-00000

0245 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 43.200 43.200

CY 0.000 0.00

300.00000 43.200 12,960.00

507-00100

0250 HAND RAIL 1,262.000 1,262.000

LF 0.000 0.00

105.50000 1,262.000 133,141.00

514-00100

0250 MATERIAL ALLOWANCE 500I RAILINGS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0250 MATERIAL ALLOWANCE 500I RAILINGS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0250 MATERIAL ALLOWANCE 500I RAILINGS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 10575-BID ESTIMATE RUN 01/21/2005

PROJECT: NH 1601-036 ESTIMATE NO: 0025 07:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 CONCRETE CLASS D (BOX CULVERT) 185.900 185.900

CY 0.000 0.00

325.00000 185.900 60,417.50

601-03030

0260 CONCRETE CLASS D (WALL) 486.700 486.700

CY 0.000 0.00

295.00000 486.700 143,576.50

601-03050

0265 STRUCTURAL CONCRETE COATING 13,013.000 13,013.000

SF 0.000 0.00

2.50000 13,013.000 32,532.50

601-40301

0270 REINFORCING STEEL 77,387.000 77,387.000

LB 0.000 0.00

0.65000 77,387.000 50,301.55

602-00000

0275 *18 INCH REINFORCED CONCRETE PIPE 2,375.000 2,375.000

LF 0.000 0.00

33.53000 2,375.000 79,633.75

603-01180

0275 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0275 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0275 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0275 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0275 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0275 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 10575-BID ESTIMATE RUN

PROJECT: NH 1601-036 ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0280 *24 INCH REINFORCED CONCRETE PIPE 1,157.000 1,157.000

LF 0.000 0.00

42.38000 1,157.000 49,033.66

603-01240

0280 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0280 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0280 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0285 *36 INCH REINFORCED CONCRETE PIPE 820.000 820.000

LF 0.000 0.00

66.70000 820.000 54,694.00

603-01360

0285 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0285 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0285 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0290 *72 INCH REINFORCED CONCRETE PIPE 352.000 352.000

LF 0.000 0.00

244.00000 352.000 85,888.00

603-01720

0295 *96 INCH REINFORCED CONCRETE PIPE 472.000 472.000

LF 0.000 0.00

391.00000 472.000 184,552.00

603-01960
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PCN: 10575-BID ESTIMATE RUN 01/21/2005

PROJECT: NH 1601-036 ESTIMATE NO: 0025 07:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *18 INCH REINFORCED CONCRETE END SECTION 11.000 11.000

EACH 0.000 0.00

1,000.00000 11.000 11,000.00

603-05018

0300 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0300 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0305 *24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

603-05024

0310 *10 INCH CORRUGATED STEEL PIPE NESTABLE 0.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

603-10109

0315 *18 INCH CORRUGATED STEEL PIPE 172.000 172.000

LF 0.000 0.00

100.00000 172.000 17,200.00

603-10180

0320 *24 INCH CORRUGATED STEEL PIPE 115.000 115.000

LF 0.000 0.00

120.00000 115.000 13,800.00

603-10240

0325 *12 INCH PLASTIC PIPE 70.000 70.000

LF 0.000 0.00

100.00000 70.000 7,000.00

603-50012

0330 *INLET TYPE C (5 FOOT) 9.000 9.000

EACH 0.000 0.00

1,750.00000 9.000 15,750.00

604-00305

0335 *INLET TYPE D (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,160.00000 3.000 6,480.00

604-00505

0340 *INLET TYPE 13 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

1,964.00000 1.000 1,964.00

604-13005
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PCN: 10575-BID ESTIMATE RUN 01/21/2005

PROJECT: NH 1601-036 ESTIMATE NO: 0025 07:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *INLET TYPE 16 (5 FOOT) 6.000 6.000

EACH 0.000 0.00

2,825.00000 6.000 16,950.00

604-16005

0350 *INLET TYPE R  L 5 (5 FOOT) 0.000 0.000

EACH 0.000 0.00

3,660.00000 0.000 0.00

604-19105

0355 *INLET TYPE R  L 5 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,782.00000 2.000 7,564.00

604-19110

0360 *INLET TYPE R  L 10 (5 FOOT) 13.000 13.000

EACH 0.000 0.00

3,926.00000 13.000 51,038.00

604-19205

0365 *INLET TYPE R  L 10 (10 FOOT) 5.000 5.000

EACH 0.000 0.00

3,956.00000 5.000 19,780.00

604-19210

0370 *INLET TYPE R  L 15 (5 FOOT) 5.000 5.000

EACH 0.000 0.00

4,474.00000 5.000 22,370.00

604-19305

0375 *INLET TYPE R  L 15 (10 FOOT) 4.000 4.000

EACH 0.000 0.00

5,000.00000 4.000 20,000.00

604-19310

0380 *INLET TYPE R SPECIAL (10 FOOT) 3.000 3.000

EACH 0.000 0.00

5,200.00000 3.000 15,600.00

604-19410

0385 *VANE GRATE INLET SPECIAL (5 FOOT) 4.000 4.000

EACH 0.000 0.00

5,766.00000 4.000 23,064.00

604-25006

0390 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

604-30005

0395 *MANHOLE BOX BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

2,800.00000 2.000 5,600.00

604-31015
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PCN: 10575-BID ESTIMATE RUN 01/21/2005

PROJECT: NH 1601-036 ESTIMATE NO: 0025 07:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *MANHOLE SPECIAL (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,400.00000 1.000 5,400.00

604-39015

0405 *12 INCH SLOTTED PIPE INLET 45.000 45.000

LF 0.000 0.00

250.00000 45.000 11,250.00

604-51012

0410 *4 INCH PERFORATED PIPE UNDERDRAIN 2,107.000 2,107.000

LF 0.000 0.00

10.00000 2,107.000 21,070.00

605-00040

0415 *GEOCOMPOSITE DRAIN WITH PIPE 1,344.000 1,344.000

SY 0.000 0.00

3.40000 1,344.000 4,569.60

605-83002

0420 *SUBSURFACE DRAIN OUTLET 90.000 90.000

LF 0.000 0.00

20.00000 90.000 1,800.00

605-84000

0425 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,607.000 1,607.000

LF 0.000 0.00

12.40000 1,607.000 19,926.80

606-00301

0430 END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

606-01340

0435 END ANCHORAGE TYPE 3G 4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

606-01370

0440 END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000

EACH 0.000 0.00

1,800.00000 4.000 7,200.00

606-02001

0445 *BRIDGE RAIL TYPE 10R 374.000 374.000

LF 0.000 0.00

50.00000 374.000 18,700.00

606-11010

0450 *FENCE (TEMPORARY) 3,199.000 3,199.000

LF 0.000 0.00

3.50000 3,199.000 11,196.50

607-11580
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PCN: 10575-BID ESTIMATE RUN 01/21/2005

PROJECT: NH 1601-036 ESTIMATE NO: 0025 07:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 CONCRETE SIDEWALK 8,778.000 8,778.000

SY 0.000 0.00

17.95000 8,778.000 157,565.10

608-00000

0460 CONCRETE CURB RAMP 214.000 214.000

SY 0.000 0.00

26.55000 214.000 5,681.70

608-00010

0465 CURB TYPE 2 (SECTION B) 676.000 676.000

LF 0.000 0.00

8.50000 676.000 5,746.00

609-20010

0470 CURB AND GUTTER TYPE 2 (SECTION II-B) 19,387.000 19,387.000

LF 0.000 0.00

8.47000 19,387.000 164,207.89

609-21020

0475 GUTTER TYPE 2 (6 FOOT) 414.000 414.000

LF 0.000 0.00

30.00000 414.000 12,420.00

609-24006

0480 MEDIAN COVER MATERIAL (CONCRETE) 404.000 404.000

SF 0.000 0.00

2.00000 404.000 808.00

610-00030

0485 DELINEATOR (FLEXIBLE) (TYPE I) 48.000 48.000

EACH 0.000 0.00

18.75000 48.000 900.00

612-00041

0490 DELINEATOR (FLEXIBLE) (TYPE II) 15.000 15.000

EACH 0.000 0.00

19.75000 15.000 296.25

612-00042

0495 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,263.000 2,263.000

LF 0.000 0.00

7.20000 2,263.000 16,293.60

613-01200

0495 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0500 3 INCH ELECTRICAL CONDUIT (PLASTIC) 23,678.000 23,678.000

LF 0.000 0.00

7.60000 23,678.000 179,952.80

613-01300



CONTID: C10575 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 10575-BID ESTIMATE RUN
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PERIOD
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CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0505 WIRING 1.000 1.000

L S 0.000 0.00

4,100.00000 1.000 4,100.00

613-10000

0510 LIGHT STANDARD ALUMINUM (40 FOOT) 102.000 102.000

EACH 0.000 0.00

1,472.00000 102.000 150,144.00

613-30400

0510 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0510 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0510 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0515 LIGHT STANDARD ALUMINUM (40 FOOT) (2-ARM) 3.000 3.000

EACH 0.000 0.00

1,695.00000 3.000 5,085.00

613-30402

0520 CONCRETE FOUNDATION PAD 95.000 95.000

EACH 0.000 0.00

465.00000 95.000 44,175.00

613-40000



CONTID: C10575 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 10575-BID ESTIMATE RUN 01/21/2005

PROJECT: NH 1601-036 ESTIMATE NO: 0025 07:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0525 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 108.000 108.000

EACH 0.000 0.00

315.00000 108.000 34,020.00

613-70250

0525 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0525 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0525 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0530 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000 2.000

EACH 0.000 0.00

348.00000 2.000 696.00

613-70400

0535 SIGN PANEL (CLASS I) 250.000 250.000

SF 0.000 0.00

18.50000 250.000 4,625.00

614-00011

0540 SIGN PANEL (CLASS II) 247.000 247.000

SF 0.000 0.00

19.25000 247.000 4,754.75

614-00012

0545 SIGN PANEL (CLASS III) 367.000 367.000

SF 0.000 0.00

21.75000 367.000 7,982.25

614-00013

0550 TIMBER SIGN POST 4X4 INCH 343.000 343.000

LF 0.000 0.00

8.00000 343.000 2,744.00

614-00044

0555 TIMBER SIGN POST 6X6 INCH 636.000 636.000

LF 0.000 0.00

9.00000 636.000 5,724.00

614-00066

0560 STEEL SIGN POST (U-2) 244.000 244.000

LF 0.000 0.00

6.00000 244.000 1,464.00

614-00200
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CAT NO0200 ROADWAY 

0565 STEEL SIGN POST (W 6X12) 95.000 95.000

LF 0.000 0.00

34.00000 95.000 3,230.00

614-00612

0570 STEEL SIGN POST (W 6X15) 14.000 14.000

LF 0.000 0.00

36.00000 14.000 504.00

614-00615

0575 CONCRETE FOOTING (TYPE 1) 7.000 7.000

EACH 0.000 0.00

550.00000 7.000 3,850.00

614-03001

0580 CONCRETE FOOTING (TYPE 2) 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

614-03002

0585 TRAFFIC SIGNAL FACE (12-12-12) 10.000 10.000

EACH 0.000 0.00

520.00000 10.000 5,200.00

614-70336

0590 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

580.00000 2.000 1,160.00

614-70560

0595 PEDESTRIAN PUSH BUTTON 2.000 2.000

EACH 0.000 0.00

270.00000 2.000 540.00

614-72860

0600 FIRE PREEMPTION UNIT 1.000 1.000

EACH 0.000 0.00

5,735.00000 1.000 5,735.00

614-72864

0605 LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000 0.000

LF 0.000 0.00

12.22000 0.000 0.00

614-72871

0610 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 2.000

EACH 0.000 0.00

925.00000 2.000 1,850.00

614-72878

0615 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 7.000 7.000

EACH 0.000 0.00

515.00000 7.000 3,605.00

614-72882
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0620 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 2.000

EACH 0.000 0.00

6,810.00000 2.000 13,620.00

614-81010

0620 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0625 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 1.000

EACH 0.000 0.00

4,750.00000 1.000 4,750.00

614-82010

0630 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,080.00000 1.000 1,080.00

614-84000

0635 *DETOUR PAVEMENT 5,537.000 5,537.000

SY 0.000 0.00

20.00000 5,537.000 110,740.00

621-00450

0640 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

90,000.00000 1.000 90,000.00

625-00000

0645 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

480,000.00000 1.000 480,000.00

626-00000

0650 *PAVEMENT MARKING PAINT 423.000 423.000

GAL 0.000 0.00

30.00000 423.000 12,690.00

627-00001

0655 EPOXY PAVEMENT MARKING 208.000 208.000

GAL 0.000 0.00

125.00000 208.000 26,000.00

627-00005

0660 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

124.000 124.000

SF 0.000 0.00

15.00000 124.000 1,860.00

627-30305

0665 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

168.000 168.000

SF 0.000 0.00

15.00000 168.000 2,520.00

627-30310
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0670 *SURVEY MONUMENT (TYPE 1) 123.000 123.000

EACH 0.000 0.00

100.00000 123.000 12,300.00

629-01001

0675 *SURVEY MONUMENT (TYPE 5) 78.000 78.000

EACH 0.000 0.00

200.00000 78.000 15,600.00

629-01005

0680 *FLAGGING 14,772.000 14,772.000

HOUR 0.000 0.00

19.00000 14,772.000 280,668.00

630-00000

0685 *TRAFFIC CONTROL SUPERVISOR 361.000 361.000

DAY 0.000 0.00

275.00000 361.000 99,275.00

630-00002

0690 *UNIFORMED TRAFFIC CONTROL 0.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

630-00003

0695 *TRAFFIC CONTROL INSPECTION 118.000 118.000

DAY 0.000 0.00

110.00000 118.000 12,980.00

630-00007

0700 *FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

630-80001

0705 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 6.000

EACH 0.000 0.00

350.00000 6.000 2,100.00

630-80336

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 42.000

EACH 0.000 0.00

75.00000 42.000 3,150.00

630-80341

0715 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 84.000

EACH 0.000 0.00

75.00000 84.000 6,300.00

630-80342

0720 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 432.000 432.000

SF 0.000 0.00

15.00000 432.000 6,480.00

630-80344
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0725 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

2,500.00000 4.000 10,000.00

630-80358

0730 *DRUM CHANNELIZING DEVICE 628.000 628.000

EACH 0.000 0.00

60.00000 628.000 37,680.00

630-80360

0735 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 20.000

EACH 0.000 0.00

60.00000 20.000 1,200.00

630-80363

0740 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

630-80370

0745 *TRAFFIC CONE 282.000 282.000

EACH 0.000 0.00

10.00000 282.000 2,820.00

630-80380

0750 TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

7,800.00000 1.000 7,800.00

630-86800

0755 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0760 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0765 F/A OJT PILOT 4,276.800 4,276.800

F A 0.000 0.00

1.00000 4,276.800 4,276.80

700-70022

0770 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0775 F/A FURNISH METER AND OVERHEAD METER LOOP 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080
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0780 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0800 ADDED ITEM (HOUR)/ MCR #1 PLUMBING CREW 87.000 87.000

HOUR 0.000 0.00

165.00000 87.000 14,355.00

900-00010

0805 ADDED ITEM (DOLLAR)/ MCR #2 PARTNERING 3,132.620 3,132.620

DOL 0.000 0.00

1.00000 3,132.620 3,132.62

900-00006

0810 ADDED ITEM (DOLLAR)/ MCR #3 LONG DISTANCE 1,409.710 1,409.710

DOL 0.000 0.00

1.00000 1,409.710 1,409.71

900-00006

0815 ADDED ITEM (EACH)/ MCR #4 CONCRETE COLLAR 3.000 3.000

EACH 0.000 0.00

400.00000 3.000 1,200.00

900-00007

0820 ADDED ITEM (CUBIC YARD)/ MCR #5 FLOW-FILL 560.000 560.000

CY 0.000 0.00

55.00000 560.000 30,800.00

900-00004

0825 ADDED ITEM (CUBIC YARD)/ MCR #6 CONCRETE 
(CLASSB)(WALL)

15.000 15.000

CY 0.000 0.00

290.00000 15.000 4,350.00

900-00004

0830 ADDED ITEM (HOUR)/ MCR #7 LABORER 416.000 416.000

HOUR 0.000 0.00

22.00000 416.000 9,152.00

900-00010

0835 ADDED ITEM (DAY)/ MCR #8 LIGHT PLANT 2.000 2.000

DAY 0.000 0.00

210.00000 2.000 420.00

900-00005

0840 ADDED ITEM (CUBIC YARD)/ MCR #9 PIT RUN MATERIAL 31.000 31.000

CY 0.000 0.00

10.00000 31.000 310.00

900-00004

0845 ADDED ITEM (CUBIC YARD)/ MCR #10 3" CRUSHED ROCK 348.000 348.000

CY 0.000 0.00

14.00000 348.000 4,872.00

900-00004
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0850 ADDED ITEM (HOUR)/ MCR #11 FLAGGING (SHIFT 2) 24.000 24.000

HOUR 0.000 0.00

21.00000 24.000 504.00

900-00010

0855 ADDED ITEM (EACH)/ MCR #12 TREE TRIMMING 11.000 11.000

EACH 0.000 0.00

190.00000 11.000 2,090.00

900-00007

0860 ADDED ITEM (TON)/ MCR #13 FURNISH HBP 1.000 1.000

TON 0.000 0.00

28.00000 1.000 28.00

900-00024

0865 ADDED ITEM (CUBIC YARD)/ MCR #14 THRUST BLOCK CONCRETE 22.700 22.700

CY 0.000 0.00

70.00000 22.700 1,589.00

900-00004

0870 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN- OUTLAW TRUCKING 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0875 ADDED ITEM (CUBIC YARD)/ MCR #15 FLOW-FILL (SAND 
BASED)

172.000 172.000

CY 0.000 0.00

59.00000 172.000 10,148.00

900-00004

0880 UNCL EXCAV EMBANKMENT HAUL 3,211.000 3,211.000

CY 0.000 0.00

6.72000 3,211.000 21,577.92

203-00000

0885 INLET TY C (10 FT) MCR #16 1.000 1.000

EACH 0.000 0.00

2,625.00000 1.000 2,625.00

604-00310

0890 ADDED ITEM (FOOT)/ MCR #17 CONCRETE SAWING 31.000 31.000

LF 0.000 0.00

28.00000 31.000 868.00

900-00012

0895 ADDED ITEM (FOOT)/ MCR #18 BITUMINOUS CURB 548.000 548.000

LF 0.000 0.00

8.50000 548.000 4,658.00

900-00012

0900 F/A MCR #19 F/A CONCRETE PATCH 841.080 841.080

F A 0.000 0.00

1.00000 841.080 841.08

700-70035
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0905 ADDED ITEM (CUBIC YARD)/ MCR #20 FLOW-FILL (PIPE-FILL) 138.000 138.000

CY 0.000 0.00

55.00000 138.000 7,590.00

900-00004

0910 ADDED ITEM (DOLLAR)/ WITHHOLD IRONWORKER WAGES 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0915 ADDED ITEM (DOLLAR)/ WITHHOLD FRINGE BENEFITS 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0920 DELIN (TY III) MCR #22 DELINEATORS (TYPE III) 4.000 4.000

EACH 0.000 0.00

15.00000 4.000 60.00

612-00003

0925 ADDED ITEM (LUMP SUM)/ MCR #23 UTILITIES (WATER) 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

900-00014

0930 ADDED ITEM (LUMP SUM)/ MCR #24 UTILITIES (GAS) 1.000 1.000

L S 0.000 0.00

6,100.00000 1.000 6,100.00

900-00014

0935 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN - ABC STORAGE 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0940 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN - GRAND JUNCTION 
PIPE

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0945 ADDED ITEM (LUMP SUM)/ MCR #25 UTILITES (3" GAS LINE) 1.000 1.000

L S 0.000 0.00

1,400.00000 1.000 1,400.00

900-00014

0950 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN - BEDTR INDUSTRIES 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0955 F/A MCR #26 F/A HAUL BARRIER 2,086.560 2,086.560

F A 0.000 0.00

1.00000 2,086.560 2,086.56

700-70035
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0960 ADDED ITEM (LUMP SUM)/ MCR #27 UTILITIES (LOADING) 1.000 1.000

L S 0.000 0.00

685.00000 1.000 685.00

900-00014

0965 ADDED ITEM (EACH)/ MCR #28 CONCRETE COLLAR (36") 3.000 3.000

EACH 0.000 0.00

600.00000 3.000 1,800.00

900-00007

0970 ADDED ITEM (LUMP SUM)/ MCR #29 MATERIALS (CITY-6" 
WATER)

1.000 1.000

L S 0.000 0.00

7,340.51000 1.000 7,340.51

900-00014

0975 ADDED ITEM (LUMP SUM)/ MCR #30 MATERIALS (CITY-10") 1.000 1.000

L S 0.000 0.00

3,794.09000 1.000 3,794.09

900-00014

0980 ADDED ITEM (HOUR)/ MCR #31 CARPENTER 288.000 288.000

HOUR 0.000 0.00

30.50000 288.000 8,784.00

900-00010

0985 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN - DILLON CRANE 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0990 ADDED ITEM (FOOT)/ MCR #32 CONCRETE BARRIER (REMOVE) 922.000 922.000

LF 0.000 0.00

3.00000 922.000 2,766.00

900-00012

0995 ADDED ITEM (HOUR)/ MCR #33 SURVEYING (DIRECTED) 95.000 95.000

HOUR 0.000 0.00

100.00000 95.000 9,500.00

900-00010

1000 ADDED ITEM (HOUR)/ MCR #34 SPRINKLER REPAIR 207.000 207.000

HOUR 0.000 0.00

42.50000 207.000 8,797.50

900-00010

1005 ADDED ITEM (LUMP SUM)/ MCR #35 18" CSP END SECTIONS 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

900-00014

1010 F/A MCR #36 6" IRRIGATION LINE 3,171.810 3,171.810

F A 0.000 0.00

1.00000 3,171.810 3,171.81

700-70035
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1015 ADDED ITEM (EACH)/ MCR #37 PIPE CLEAN 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

900-00007

1020 ADDED ITEM (FOOT)/ MCR # 38 PREFORMED PLASTIC TAPE 299.000 299.000

LF 0.000 0.00

3.40000 299.000 1,016.60

900-00012

1025 ADDED ITEM (EACH)/ MCR #39 CONST. SIGN (PANEL C) 10.000 10.000

EACH 0.000 0.00

150.00000 10.000 1,500.00

900-00007

1030 ADDED ITEM (EACH)/ CMO #3 LOOP DETECTORS 11.000 11.000

EACH 0.000 0.00

838.17000 11.000 9,219.87

900-00007

1035 ADDED ITEM (DOLLAR)/ MCR #42 PRICE REDUCE CONCRETE 
(CLASS P)

-2,059.430 -2,059.430

DOL 0.000 0.00

1.00000 -2,059.430 -2,059.43

900-00006

1040 ADDED ITEM (HOUR)/ MCR #43 BLADING 24.000 24.000

HOUR 0.000 0.00

85.00000 24.000 2,040.00

900-00010

1045 ADDED ITEM (HOUR)/ MCR #44 TRUCK (HAUL) 19.000 19.000

HOUR 0.000 0.00

65.00000 19.000 1,235.00

900-00010

1050 ADDED ITEM (FOOT)/ MCR #45 CONDUIT (2" PLASTIC) 366.000 366.000

LF 0.000 0.00

3.26000 366.000 1,193.16

900-00012

1055 ADDED ITEM (FOOT)/ MCR #46 CONDUIT (3" PLASTIC) 248.000 248.000

LF 0.000 0.00

4.74000 248.000 1,175.52

900-00012

1060 F/A MCR #48 SPREAD FOOTING LIGHT BASE 1,754.820 1,754.820

F A 0.000 0.00

1.00000 1,754.820 1,754.82

700-70035

1065 ADDED ITEM (CUBIC YARD)/ MCR #49 1-1/2" WASHED ROCK 
(CIP)

37.000 37.000

CY 0.000 0.00

26.00000 37.000 962.00

900-00004
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PCN: 10575-BID ESTIMATE RUN 01/21/2005
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1070 ADDED ITEM (EACH)/ MCR # 50 LIGHT BASE (SPREAD) 8.000 8.000

EACH 0.000 0.00

1,750.00000 8.000 14,000.00

900-00007

1075 ADDED ITEM (FOOT)/ MCR #51 GUARDRAIL (TYPE 3 - 
ADDITIONAL)

25.000 25.000

LF 0.000 0.00

5.50000 25.000 137.50

900-00012

1080 ADDED ITEM (TON)/ MCR #52 HBP (GRADING CX) 2,077.430 2,077.430

TON 0.000 0.00

65.00000 2,077.430 135,032.95

900-00024

1085 ADDED ITEM (CUBIC YARD)/ CMO #5 ADDITIONAL RIPRAP 999.000 999.000

CY 0.000 0.00

55.00000 999.000 54,945.00

900-00004

1090 ADDED ITEM (DOLLAR)/ PRICE REDUCE ASPHALT -24,988.120 -24,988.130

DOL 0.000 0.00

1.00000 -24,988.130 -24,988.13

900-00006

1095 ADDED ITEM (SQUARE FOOT)/ MCR #53 SOD 21,000.000 21,000.000

SF 0.000 0.00

0.70000 21,000.000 14,700.00

900-00021

1100 ADDED ITEM (EACH)/ MCR #54 CLEAN CBC 2.000 2.000

EACH 0.000 0.00

6,800.00000 2.000 13,600.00

900-00007

1105 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN - PATENT SYSTEMS 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

1110 F/A MCR #55 F/A CONCRETE WORK 61,488.430 61,488.430

F A 0.000 0.00

1.00000 61,488.430 61,488.43

700-70035

1115 ADDED ITEM (LUMP SUM)/ MCR #56 BIKEPATH LIGHTING 1.000 1.000

L S 0.000 0.00

7,685.00000 1.000 7,685.00

900-00014

1120 ADDED ITEM (SQUARE FOOT)/ MCR #57 SANDBLASTING 20,965.000 20,965.000

SF 0.000 0.00

1.00000 20,965.000 20,965.00

900-00021
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1125 ADDED ITEM (LUMP SUM)/ MCR #59 STOCKPILE HANDRAIL 1.000 1.000

L S 0.000 0.00

2,434.72000 1.000 2,434.72

900-00014

1130 ADDED ITEM (EACH)/ MCR #60 VERTICAL PANELS 25.000 25.000

EACH 0.000 0.00

45.00000 25.000 1,125.00

900-00007

1135 ADDED ITEM (DOLLAR)/ MCR # 61 SAW LOOP DETECTORS 2,516.450 2,516.450

DOL 0.000 0.00

1.00000 2,516.450 2,516.45

900-00006

1140 F/A MCR #62 LOWER PHONE LINE 3,337.440 3,337.440

F A 0.000 0.00

1.00000 3,337.440 3,337.44

700-70035

1145 F/A MCR #63 REMOVE RETAINING WALL 945.410 945.410

F A 0.000 0.00

1.00000 945.410 945.41

700-70035

1150 F/A MCR #64 PARKING CURB WALL 8,706.890 8,706.890

F A 0.000 0.00

1.00000 8,706.890 8,706.89

700-70035

1155 UNCL EXCAV (SPEC) CMO #8 UNCL EXCAV/STOCKPILE HAUL 19,056.000 19,056.000

CY 0.000 0.00

1.42000 19,056.000 27,059.52

203-00040

1165 ADDED ITEM (LUMP SUM)/ MCR #65 ARBITRATION BOARD 
PAYMENT

1.000 1.000

L S 0.000 0.00

38,122.59000 1.000 38,122.59

900-00014

1170 ADDED ITEM (LUMP SUM)/ ARBITRATION BOARD PAYMENT PLUS 
ADDITIONAL INTEREST

0.000 0.000

L S 0.000 0.00

38,687.15000 0.000 0.00

900-00014

1175 ADDED ITEM (LUMP SUM)/ CHANGE CATEGORY FROM 400 TO 200 188,322.000 188,322.000

L S 0.000 0.00

1.00000 188,322.000 188,322.00

900-00014
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

1180 ADDED ITEM (DOLLAR)/ ARBITATION PAYMENT TO CRCC 564.560 564.560

DOL 0.000 0.00

1.00000 564.560 564.56

900-00006

CAT 0200 $0.00 8,594,723.87CURRENT AMT 8,594,723.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0785 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,800.00000 1.000 15,800.00

620-00002

0790 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,900.00000 1.000 12,900.00

620-00012

0795 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

1160 ADDED ITEM (LUMP SUM)/ CMO #9 CLAIM SETTLEMENT 1.000 1.000

L S 0.000 0.00

188,322.00000 1.000 188,322.00

900-00014

1190 ADDED ITEM (LUMP SUM)/ CMO #9 CORRECTION -1.000 -1.000

L S 0.000 0.00

188,322.00000 -1.000 -188,322.00

900-00014

CAT 0400 $0.00 30,200.00CURRENT AMT 30,200.00 $$

PROJECT TOTAL 0.00 $ 8,624,923.87CURRENT AMT 8,624,923.88 $$


